Planned M-AERI deployments 2001-2002

Dates Project . . N
Week Purpose Institute Marine Tech Scientist
2000-2001 P L eader
28 Oct . . Chip Maxwell
1 M Pr M/RSMA Ellen Pr -
4 Nov aiden Cruise ager UM/RSMAS Don Cucchiara en Prager Sh
04 Nov ATM .
2 11 Nov Obs/Sampling Albrecht UM/RSMAS Chip Maxwell Bruce Albrecht T
11 Nov Fluxes/M- _ . . She
3 18 Nov AERI/ADCP Minnett UM/RSMAS Don Cucchiara EricaKey A
18 Nov . ) - .
4 25 Nov OCE/ADCP Garzoli NOAA/AOML Don Cucchiara Silvia Garzoli
25 Nov . . . .
5 02 Dec ATM/Chem Maring UM/RSMAS Chip Maxwell Ha Maring Mic
02 Dec .
6 09 Dec OCE/BIOCHEM Ortner NOAA/AOML Chip Maxwell Peter Ortner She
09 Dec . i ) .
7 16 Dec Education Prager UM/RSMAS Don Cucchiara Nadia Sbeih
16 Dec _ . . .
8 23 Dec FluxesM-AERI Minnett UM/RSMAS Don Cucchiara Kevin Maillet
23 Dec _ . . .
9 30 Dec FluxesM-AERI Minnett UM/RSMAS Chip Maxwell Kevin Maillet M
30 Dec ATM .
10 06 Jan OBS/Sampling Albrecht UM/RSMAS Chip Maxwell Bruce Albrecht N
06 Jan ATM ) :
11 13 Jan OBS/Sampling Albrecht UM/RSMAS Don Cucchiara PavlosKollias
13 Jan . . Fernando .
12 20 Jan Education Prager UM/RSMAS Don Cucchiara Miralles Monici
20 Jan . . .
13 27 Jan OCE/ADCP Baringer NOAA/AOML/UM Chip Maxwell Molly Baringer W
27 Jan . . . ‘
14 03 Feb ATM/Chem Maring UM/RSMAS Don Cucchiara Hal Maring Mi
03 Feb ) . I
15 10 Feb InitCheck Prager WWF-UM/RSMAS | Don Cucchiara EzraMillstein
10 Feb OCE . Shailer _
16 17 Feb BIOCHEM Ortner NOAA/AOML Chip Maxwell Cummings Mi
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17 Feb NOAA/AOML- . Shailer I
17 24 Feb OCE/BIOCHEM Ortner UM/RSMAS Chip Maxwell Cummings [




24 Feb

18 InitCheck ? UM/RSMAS Don Cucchiara ?
03 Mar

19 03 Mar InitCheck ? UM/RSMAS Don Cucchiara ?
10 Mar

0 | 1OMa InitCheck 2 UM/RSMAS Chip Maxwell ?
17 Mar
17 Mar

i ? i ?

21 24 Mar InitCheck ’ UM/RSMAS Chip Maxwell :

22 24 Mar InitCheck ? UM/RSMAS Don Cucchiara ?
31 Mar

3 | SMa InitCheck % UM/RSMAS Don Cucchiara 2
07 Apr

24 07 Apr InitCheck ? UM/RSMAS Don Cucchiara ?
14 Apr

o5 | LAAM InitCheck 2 UM/RSMAS Chip Maxwell ?
21 Apr

26 | 2LAM InitCheck 2 UM/RSMAS Chip Maxwell ?
28 Apr

27 28 Apr InitCheck ? UM/RSMAS Don Cucchiara ?
05 May

2 | ®M¥y InitCheck 2 UM/RSMAS Don Cucchiara ?
12 May

29 12 May InitCheck ? UM/RSMAS Chip Maxwell ?
19 May

s | My InitCheck ? UM/RSMAS Chip Maxwell 2
26 May

5 | My InitCheck 2 UM/RSMAS Don Cucchiara 2
03 Jun
02 Jun . . -

32 09 Jun ATM/CHEM Dale Griffin USGS Don Cucchiara Dale Griffin
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09 Jun . .

33 InitCheck ? UM/RSMAS Chip Maxwell ?
16 Jun

34 16 Jun InitCheck ? UM/RSMAS Chip Maxwell ?
23 Jun

35 23 Jun InitCheck ? UM/RSMAS Don Cucchiara ?
30 Jun

36 30 Jun InitCheck ? UM/RSMAS Don Cucchiara ?

07 Jul




07 Jul

i 2 i 2
37 14 3l InitCheck . UM/RSMAS Chip Maxwell ?
14 Jul
38 W InitCheck ? UM/RSMAS Chip Maxwell ?
21 dul
21 Jul . . -~
39 28 1ul ATM/CHEM Dale Griffin USGS Don Cucchiara Dale Griffin
28 Jul
40 8.Ju InitCheck ? UM/RSMAS Don Cucchiara ?

04 Aug




